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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 9 MAY 1984

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. 1Items or Events of Major Interest that have Occurred During
the Preceding Week:

a. Northside Utility Line Project - While filling the new
underground chilled water lines under 70 psi domestic water
pressure, a 13 foot section of the cement asbestos supply line
at the power plant split open. GSA estimates that it will take
the Contractor approximately one week to install a new section
of line.

The steam and condensate lines are completed except for the
connection to the Printing and Photography Building. After
this connection is made, the steam and condensate lines must be
tested. The cathodic protection system has been tested and
several defects were found which must be corrected.

Due to the above, it appears at this time that the contrac-
tor may not complete installation by 15 May 1984. RECD will
continue to work with GSA to expedite the repair work and
complete this project.

b. Ames, Key, Chamber of Commerce Parking Controls - On
7 May 1984, meetings were held with representatives of the
First American Bank of Virginia, Kelly Girls, the lessor's
agents, Domestic Security, and RECD.E%::::]

The First American Bank has agreed with the general concept
of the parking controls at the Key Building and no physical
barriers will be implemented on the perimeter roadway which
surrounds the building. The bank will have transient parking
on that level. The pank representatives expressed some concern
over the loss of Z™customer parking slots under the building.
The bank's manage€ment is expected to agree with the final terms
which the Agency negotiated with the Charles E. Smith Company.
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c. Key Building - On 8 May 1984, a fire alarm emptied Key
Building and summoned a fire department. While no fire was

~ /found, it is believed that a rate-of-rise temperature detector

activated in the Headquarters Secure Telephone System (HSTS)
Area in Room 514 when the HSTS was turned on while the room air
conditioning was out of service. With an open door and fans,
the room was kept operational until a temporary air
conditioner, being installed since last Friday, was placed in
service at about 1050 hours.

The temporary unit will be secured after the special system
chiller is purged of moisture and recharged with refrigerant.
Purging has been underway since 1100 hours 7 May 1984. Brown
Mechanical Co. is the contractor accomplishing this work.

f. LfEfVéSUfGSK— Repaving and Drainage Improvements -
Represen 1 77 'and RECD met on-site on

3 May 1984 to discuss progress on the concrete paving in the
truck staging area (nominally 50% complete). GSA agrees that
while there are soft spots which have been aggravated by the
extensive rainfall during winter and spring, the contractor
should resume work ASAP. Unfortunately, it rained again that
day. ‘

3. sSignificant Events Anticipated During the Coming Week:

None

Approved For Release 2009/05/07 : CIA-RDP87-00352R000100170029-9



